DATE: July 21, 198/
SUBJECT: Polrep #6, Oakland Avenue Asbestos Site
LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

IDIARAY

OCCURENCE SDMS DocID 271342
DATE: 1960's

ENVIRONMENTAL, MEDIA EFFECIED: Land
SEVERITY: Potentially Major
QUANTITY RELFASED: Unknown

QUANTITY ENTERING
THE ENVIRONMEN!: Unknown

CATEQORY: Major
SOURCE: bumping ot Asbestos materials by the John-Mansville Company
CAust: Dbumping and lmproper bDisposal
REGION: I
0SC: Paul Groulx

LATEST POLREP: Polrep #b5, July U/, 187

BACKGROUND

l. On March 13, 1987/ a ASTDR Health Assesment was issued tor this Site
advising that asbestos on-site was a health threat and should be
mltigated.

2. On March 17, 1987 Notice Letters were sent to the responsible parties/
residents.

3. On March 23, 1987 a Action Memorandum tor $200,000 was submitted and
approved by the Regional Administrator ror removal activities on Site.

4. On May i, 1987 a Inter-Agency Agreement (IAG) with the United States
Army Corps ot Engineers was approved.

5. Information Requests for the Site were sent to Philip Boxell, Ottice
of Regional Council, tor review on 6/11/87.
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6. Preliminary conceptual USACE designs completed on 6/12/87/.

/. U.S. EPA 0OSC and New Hampshire Department oif Environmental Services (DES)
representative Pamela Sprague reviewed the designs on 6/16/87.

8. U.S. EPA Review and comments on USACE conceptual design completed 6/25/87,
Y., Preparation and circulation of Intormation Requests for signatures continues.
ACTIONS

1. Final resident intormational meetings to explain future cleanup
actions held on July 14, 1987/.

2. TAT to locate and if necessary replace survey control points and pins
that USACE was unable to locate,

FUNDLING
CONTRACTOR CEILING OBLIGATION BALANCE
USACE: $120,000 $Uuy, 0UU* $120,00U
TAT: $ 50,000 $ 30,000%* $ 20,000
INTRAMURAL: S 20,000 s 3,500 S lo,500
FEMA S 10,000 $ 00,000 $ 10,000
TOTALS $200,000 $ 33,500% $lo7/,500
TOTAL PROJECT CEILING $200,000
TOTAL PROJECT OBLLGAT'1ON $ 33,500
TOTAL PROJECT BALANCE Sle’/,500

* USACE costs are estimated; due to lack of actual cost data trom USACE,
** TAT costs are estimated; due to lack ot actual cost data trom TAl.

FUTURE PLANS

1. U.S. EPA to receive USACE 95% completion design and specitications
by July 31, 1987/,

2. USEPA to review and comment on USACE Y5% completion package.

CASE PENDS: LUOOBST/U/2187
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Polrep No.: b5 = 6
POLREP DISTRIBUTION LIST bate: //15/¥7

SITE NAME: Oakland Avenue
Asbestos Waste Site - Nashua, NH

° National Response Center
400 Seventh Street, S.W.
Washington, DC Z2U590

° U.S. Environmental Protection Agency
Emergency Response Division, (WH-b548-B)
401 M Street, S.W.

Washington, D.C. 20460

EPA BOSTON = JFK Building

¢ Micheal Deland, Regional Administrator

v Paul Keough, Deputy Regional Administrator

® Brooke ook, Director, Ottice of Public Awareness

v Mel Hohman, Director, Waste Management Division

° Steve klls, Assistant tor Congressional & lntergovernmental Attairs
v Roger Duhamel, Ottice of Inspector General

° Philip Boxell, esd., Utfice of Regional Counsel

EPA Environmental Service Division

° Edward (onley, Dbivision Director

v ponald Porteous, Chief, Surveillance Branch

° ponald Berger, Chieft, Oil & Hazardous Materlals Response Section
v {ee McMichael, Data Management

¢ Paul Groulx, On-scene Coordinator

v Joseph Marotta, Regional Response Team Coordinator

° OSC file - ORLGINAL

© John Minichello, State of New Hampshire ° Joseph Freeman
The Department ot Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire U330l 229 Main Street

Nashua, NH 0306l
° Richard Mueller Contracting Otficer
U.S. Environmental Protection Agency
Procurement Section H (PM—-214F)
401 M Street, SW (PM-214-F)
Washington, 0C 20460



